
 

Daily Update
July 28

Repair Work
Devil’s Slide (post mile 39.14)

• Excavation work continued to provide access for drilling into the cliff below
the road for horizontal drains.

• Yerba Buena Construction continued with erosion control work.

                      
                      Installing anchors for the erosion control fabric

• Walers C & D were sandblasted today in preparation for staining.

                        
                             Sandblasting walers above the road



• Electrical contractor St. Francis Electric continued to work on the slide
sensor system.

                          
           Part of the layout for slide sensor system

• Maggiora Bros. continued to perform restoration work on the pump and
well system.

   
      Planning with the pump / well contractor            Well restoration work

Slide Location No. 3 (post mile 39.77)
• Construction of the retaining wall at this location continued to day with H-

beam installation.           


